
REQUEST FOR COUNCIL ACTION 
CITY OF SAN DIEGO 

CERTIFICATE NUMBER 
(FOR COMPTROLLER’S USE ONLY) 
      

TO: 
CITY COUNCIL 

FROM (ORIGINATING DEPARTMENT): 
ECP/Arch Eng and Parks 

DATE: 
01/05/2010 

SUBJECT: Approve Change Order #1 for Seismic Retrofits for Large Diameter Pipelines Project. 

PRIMARY CONTACT (NAME, PHONE): 
 Darren Greenhalgh,(619) 533-6600, MS 908A 

SECONDARY CONTACT (NAME, PHONE): 
Hossein Azar, (619) 533-4102, MS 908A 

COMPLETE FOR ACCOUNTING PURPOSES 
FUND 700011                         

DEPT / FUNCTIONAL 
AREA 

OTHR-00000000-PR                         

ORG / COST CENTER 2013131115                         

OBJECT / GENERAL 
LEDGER ACCT 

512025                         

JOB / WBS OR 
INTERNAL ORDER 

B-00136.06.01.02                         

C.I.P./CAPITAL 
PROJECT No. 

A-KB.00004                         

AMOUNT $327,551.29 $0.00 $0.00 0.00 0.00 

      
FUND                               

DEPT / FUNCTIONAL 
AREA 

                              

ORG / COST CENTER                               

OBJECT / GENERAL 
LEDGER ACCT 

                              

JOB / WBS OR 
INTERNAL ORDER 

                              

C.I.P./CAPITAL 
PROJECT No. 

                              

AMOUNT 0.00 0.00 0.00 0.00 0.00 

COST SUMMARY (IF APPLICABLE): FY 10 
Current: $3,572,372.07 
Change Order #1: $327,551.29 
Total: $3,899,923.36 
Less Previous: $3,572,372.07 
This Request: $327,551.29 

ROUTING AND APPROVALS 

CONTRIBUTORS/REVIEWERS: 
APPROVING 
AUTHORITY 

APPROVAL 
SIGNATURE 

DATE 
SIGNED 

            ORIG DEPT.              

            CFO             

            DEPUTY CHIEF             

            COO             

            CITY ATTORNEY             

 COUNCIL 
PRESIDENTS OFFICE 

            

PREPARATION OF:  RESOLUTIONS  ORDINANCE(S)  AGREEMENT(S)  DEED(S) 



1. Authorizing the Mayor, or his designee, to execute Change Order No. 1 to TC Construction for an amount not 
to exceed $327,551.29; and, 
2. Authorizing an additional expenditure of $327,551.29 from CIP A-KB.00004 (Legacy CIP 73-910.0), Annual 
Allocation - Seismic Retrofits, Fund 700011, Water for Change Order No. 1 for the construction of the 
Landslide/Liquefaction Pipeline Mitigation Project, contingent upon the City Comptroller furnishing a certificate 
certifying that funds neccessary for expenditure are, or will be, on deposit with the City Treasurer; and, 
3. Authorizing the Chief Financial Officer, upon advice from the administering department, to transfer excess 
budgeted funds, if any, to the appropriate reserve. 

STAFF RECOMMENDATIONS: 
Adopt the resolution. 

SPECIAL CONDITIONS (REFER TO A.R. 3.20 FOR INFORMATION ON COMPLETING THIS SECTION) 

COUNCIL DISTRICT(S): 6 (Frye) 

COMMUNITY AREA(S): Mission Valley 

ENVIRONMENTAL IMPACT: This activity is categorically exempt from CEQA pursuant to State CEQA 
Guidelines Section §15301 (Existing Facilities). 

CITY CLERK 
INSTRUCTIONS: 

Upon Council approval, please forward two copies of the 1472 and 
Resolution(s) to Joanne Ferrer, at Project Implementation & Technical 
Support Division, M.S. 908A. 



COUNCIL ACTION 

EXECUTIVE SUMMARY SHEET 
CITY OF SAN DIEGO 

 
DATE: 01/05/2010 
ORIGINATING DEPARTMENT: ECP/Arch Eng and Parks 
SUBJECT: Approve Change Order #1 for Seismic Retrofits for Large Diameter Pipelines 
Project. 
COUNCIL DISTRICT(S): 6 (Frye) 
CONTACT/PHONE NUMBER: Darren Greenhalgh/(619) 533-6600, MS 908A 
 
REQUESTED ACTION: 
Authorize a Change Order #1 for Seismic Retrofits for Large Diameter Pipelines Project. 
STAFF RECOMMENDATION: 
Adopt the resolution. 
EXECUTIVE SUMMARY OF ITEM BACKGROUND: On May 5, 2005, the City received a 
$3.0 million grant from the Federal Emergency Management Administration (FEMA) for the 
Seismic Retrofit to Large Diameter Water Mains project.  The work upgrades water mains at 
fourteen locations throughout the city.  The FEMA funding schedule requires completing all 
work from February 1, 2006 through June 30, 2010.  The purpose of the project is to restore 
limited water service where soil conditions indicate the water main will break if a large 
magnitude earthquake occurs.  Work for 3 sites has been completed by GRC Contracts.  On 
September 3, 2008 the City entered into a contract with TC Construction for constructing the 
upgrades for the remaining 10 sites in the FEMA agreement.  The original contract with TC 
Construction has a total cost of $2,138,000.00. 
 
This action requests transfer of additional funds into the project for emergency repairs to the 
existing 36-inch Kearny Mesa Pipeline.  Pipe failure, due to its age and material type, caused a 
major leak approximately 40 feet north of the actual contracted work location for Site 1B – the 
Kearney Mesa Pipeline.  Additionally, groundwater had to be removed and discharged to the 
sewer system, and Metropolitan Wastewater Division's charge for this service in the amount of 
$99,056.80 will be resolved through an interdepartmental process. 
 
FISCAL CONSIDERATIONS: The total estimated cost of Change Order #1 is $327,551.29, 
funding is available in CIP A-KB.00004 (Legacy CIP 73-910.0), Annual Allocation – Seismic 
Upgrades, Fund 700011, Water, for this purpose.  The project cost may be reimbursed 
approximately 80% by current or future debt financing.  No future funding is anticipated.  The 
Comptroller's Certificate is attached with this action. 
 
EQUAL OPPORTUNITY CONTRACTING INFORMATION (IF APPLICABLE): This 
agreement is subject to the City’s Equal Opportunity Contracting (San Diego Ordinance No. 
18173, Section 22.2701 through 22.2708) and Non-Discrimination in Contracting Ordinance 
(San Diego Municipal Code Sections 22.3501 through 22.3517). 
 
PREVIOUS COUNCIL and/or COMMITTEE ACTION: On May 3, 2005, Council executed 
resolution number R-300373 for a federal grant supporting the Seismic Retrofit of Water 



Transmission Pipelines.  On November 2, 2007, the Natural Resources and Culture Committee 
approved the plans, specifications, and execution of the construction contract to TC 
Construction.  Contract change order #1 will be presented to the Natural Resources and Culture 
Committee on February 24, 2010. 
 
COMMUNITY PARTICIPATION AND PUBLIC OUTREACH EFFORTS: Community 
outreach to residents and businesses in the immediate vicinity was made prior to start of 
construction at each site. 
 
KEY STAKEHOLDERS AND PROJECTED IMPACTS: The key stakeholders identified are the 
public and the City of San Diego.  Residents in this area will encounter minor inconvenience 
during construction.  After completion, residents will experience improved reliability of the 
water system. 
 
      
Originating Department     
 
      
Deputy Chief/Chief Operating Officer 
 

 


